

STAT

Approved For Release 2005/06/23 : CIA-RDP78B04770A002900010023-6

Approved For Release 2005/06/23 : CIA-RDP78B04770A002900010023-6

August 31, 1965

STAT

STAT

Monthly letter progress report - Contract

LOG OF ACTIVITIES

Monday, August 2, 1965

Confer with [ ] and continue work on lamp data.  
(Principal Associate, 1 day, Task II, Item 5)

Tuesday, August 3, 1965

Complete the finished copy of the report on "Automatic Target Recognition" dated July 30, 1965 and ready for mailing. Continue work on the lamp data and report draft. (Principal Associate, 1 day, Task II, Item 5)

Thursday, August 5, 1965

Continue work on lamp data and report. (Principal Associate 1 day, Task II, Item 5)

Friday, August 6, 1965

Review General Electric data on Tungsten filaments and continue work on lamp data. Complete final copy of fourth report on Submicron Error Analysis and mail. (Principal Associate, 1 day, Task II, Items 1 and 5)

Monday, August 9, 1965

Rewrite Section 3.10 and recalculate cables of lamp data report. (Principal Associate, 1 day, Task II, Item 5)

Tuesday, August 10, 1965

Initiate final draft of lamp report. (Principal Associate 1/2 day, Task II, Item 5)

Tuesday, August 24, 1965

Continue work on final draft of lamp report. (Principal Associate, 1/2 day, Task II, Item 5)

Wednesday, August 25, 1965

Confer with Technical Representative of Contracting Officer. (Principal Associate 1/2 day, Task I)


STAT



August 31, 1965

Log of Activities (Continued)

Thursday, August 26, 1965

Confer with Technical Representative of Contracting Officer  
and visitation to   
(Principal Associate, 1 day, Task I)

STAT

Friday, August 27, 1965

Complete final draft of lamp report. (Principal Associate,  
1/2 day, Task II, Item 5)

Monday, August 30, 1965

Edit final copy of lamp report. (Principal Associate, 1 day,  
Task II, Item 5)

August 31, 1965

STAT

Monthly letter progress report (Continued)

Comments on Status

Task I - Item 1 "Special Investigations"

A visitation was made to [redacted] at request of Technical Representative of the Contracting Officer.

STAT

Task II - Item 1 "Submicron Measurement Error Analysis"

The fourth preliminary technical report was submitted. The report presented results of the computer analysis of building floor vibration frequencies. It is planned to verify the input data by an on-site review of the floor construction.

Task II - Item 4 "Automatic Target Recognition"

A report was submitted on the automatic target recognition work at the [redacted]

STAT

[redacted] The report covered the analytical work and learning theory aspects. A further review and report is planned on the information preprocessing techniques.

STAT

Task II - Item 5 "Lamps for Rear Projection Viewers"

A first phase of the study has been completed and the first technical report completed by [redacted]

STAT

[redacted] After final editing and reproduction, the report will be submitted. The findings of the first phase and the direction of the next phase have been discussed with the Technical Representative of the Contracting Officer.

STAT

STAT